Oct 15 to 21	Oct 22 to 28		Nov 5 to Nov 11	Nov 12 to Nov 18	Nov 19 to Nov 25	Nov 26 to Dec 2	Dec 3 to Dec 9	Dec 10 to Dec 16	Dec 17 to Dec 23	Dec 24 to Dec 30	Dec 31 to Jan 6
			SciFi Readout Defined	B2GM week				SciFi System Done			KEK CLOSED
Preamplifier Test System						Alfredo + Xiaolong visit					
USB data readout	(Done)										
MPPC/LED interface				(Done)							
Readout software					(Mostly done)						
Digitized sample readout					(Mostly done)						
	(calibration etc)				Needs work						
	,										
SciFi (using TARGET4)											
Basic motherboard test	(Write ASIC DACs)										
	(**************************************	Basic motherboard test	(Multi-ASIC readout)			(In progress)					
		Daughter card population	((m progress)					
			(Parts kit finished)								
						Send to Assembler					
			Assembly			ASAP					
				Populate motherboard							
Firmware development											
SCROD Firmware											
	Merge command			(DONE)							
	interpreter	Trigger hit teeting		(DONE)	(Tested on UEval)						
		Trigger bit testing	Trigger hit reedeut		1						
			Trigger bit readout		(In progress)						
		Implement data format									
			Multi-ASIC readout								
			Continuous sampling		(Abandon?)						
					Feature Extraction	(Abandon?)					
					Optimize firmware						
		Data Acquisition									
		Basic USB readout	(Done)								
				Transition to							
				PCI/Copper Calibration and offline	Wilkinson comparators,						
				analysis	overvoltages						
				Define calibration							
				method	Toot colibration						
					Test calibration Implement offline						
					analysis framerwork						
		Hardware Development									
		Scintillator fabrication			(Received)						
					,	MPPC Cards	4 total, 2x,2y				
						SciFi Brackets	4?				
						Fibre Installation					
						Tracker Mounting Brack	£ 2?				
						Ribbon Cable					
						Connectors	#?				
						MPPC testing	(double check if enough)				
						Finish electronics	2 motherboards, 20 carriers, 2+ Scrods, X				
						production	preamplifiers?				
							Install MPPCs				
							Install readout elec.				
					-	-	System Test at UH				
							Assembly				
								Run full system			
								KLM Development			
				1				Daughter card fabrication			
								Baagintor oara labiloation			
								Dauginor cara raprication		Submit	Assemble
								Daughter dara labiloation	Design Firmware development	Submit	Assemble