
Oct 15 to 21 Oct 22 to 28 Oct 29 to Nov 4 Nov 5 to Nov 11 Nov 12 to Nov 18 Nov 19 to Nov 25 Nov 26 to Dec 2 Dec 3 to Dec 9 Dec 10 to Dec 16 Dec 17 to Dec 23 Dec 24 to Dec 30 Dec 31 to Jan 6

Other Event
PREAMP TEST
SYSTEM DONE

SCIFI READOUT
DEFINED B2GM week

SCIFI SYSTEM DONE,
TESTED, SHIPPED KEK CLOSED

BASIC TEST DONE
Preamplifier Test System Development
MPPC/LED interface Construction End Nov 5?
Preamp/Test interface
Digitized sample readout Finish by Nov. 7?
Define test protocol
Readout software
USB data readout (DONE)

GUI for readout

SciFi (using TARGET4)
Basic motherboard test

Daughter card
population
Ordering parts

Assembly

Testing
Motherboard populated

Firmware development
SCROD version of
firmware (X)
Merge command
interpreter (X)

Trigger bit testing
Trigger bit readout
control (X)

Implement data format
Simple format for iTOP
tracking
Multi-ASIC readout (X)
Continuous sampling

Feature extraction
Optimize firmware

Data Acquisition
Basic USB readout

Transition to PCI/?

Slow Control

Calibration and offline
analysis

Wilkinson comparators,
overvoltages

Define calibration
method

Test calibration
Implement offline
analysis framerwork

Hardware Development (Mostly done already)
Frontend: Preamp-
TARGET interface,
termination circuit etc
MPPC + Bar Interface
Power distribution

MPPC testing
Install MPPCs

Install readout elec.

System Test at UH
Assembly

Run full system
Packup

KLM + TARGET6 Dev (VERY preliminary sched)
Daughter card fabrication

Design Submit Assemble
Firmware development

Test setup


