
ATRI system 54d 2h
Board design/fabrication 1d
ATRI board debugging 11d
DDA board debugging 11d
TDA board debugging 15d 2h
Integrated ATRI testing 16d

Single-board computer 20d
Freezer qualification 10d
SBC I&T 10d

DC-DC power system 92d
Housing 15d
Parts procurement 30d
PCB fabrication 20d
Cable assembly fabrication 19d
Board stuff, test, install 8d

DAQ system 30d
Housing, connectors, mounts 20d
install components 5d
DAQ I&T 5d

Downhole pre-amp modules 30d
Housings, connectors 15d
install components 5d
Preamp I&T 10d

Downhole xmit modules 34d
housings, connectors 11d 6h
install components 9d 1h
Xmit modules I&T 13d

Downhole cable systems 21d
Cables System I&T 21d

Receiver modules 35d
Housings, connectors 16d
install components 8d
Receiver modules I&T 11d

Antennas 28d
Finish design 2d
fabrication 15d
Antennas I&T 11d

Calibration system 39d
Housings, connectors 16d
develop, install components 11d
Cal system I&T 12d

Software 39d 1h
develop SBC DAQ SW 23d
deploy, integrate, and test 16d 1h

Deployment system 25d
develop and procure 25d

Hawaii Integration 14d 7h
FREEZER TEST 15d
Ship to Antarctica 35d
Antarctic deployment 10d
Antarctic commissioning 10d

Aug 2011 Sep 2011
Week 29 Week 30 Week 31 Week 32 Week 33 Week 34 Week 35 Week 36 Week 37 Week 38

Name Work



Oct 2011 Nov 2011 Dec 2011
Week 39 Week 40 Week 41 Week 42 Week 43 Week 44 Week 45 Week 46 Week 47 Week 48 Week 49 Week 50 Week 51 We…



Jan 2012 Feb 2012 Mar 2012 …
Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13


