TOP/CRT electronics status

• carrier02 revB progress:
  • finished/submitted. the board is being fabricated now.
  • design details posted here: http://www.phys.hawaii.edu/~mza/PCB/iTOP/carriers/index.html#carrier02
  • fabrication will take until Jan 21st (including shipping)
  • assembly will take until Jan 28th (including shipping)

• future plans:
  • fabricate & assemble more front-front / front-back boards needed for CRT
  • design carrier13