iTOP / KEK CRT boardstack v2 PCB status

- carrier02:
  - complete (8 in hand)

- carrier13:
  - being fabbed now; waiting on parts kit & PO for assembly
  - estimated completion date: 2013-02-20

- front-front revC:
  - fabbed; waiting for parts kit & PO for assembly
  - estimated completion date: 2013-02-20

- front-back revC:
  - being fabbed now; waiting for parts kit
  - estimated completion date: 2013-02-20

- interconnect revC:
  - being designed now; need fab, parts, assembly POs
  - estimated completion date: 2013-02-28 (this might slip)