Intermediate Board Stack
Carrier Rev. D (carrier02, carrier13)

carrier02 revD (26 assembled and in hand)
carrier13 revD (26 being assembled now)
*should arrive in HI by Feb 20th

- need modified Al/SS spacers machined (4 per boardstack; design complete)
- need PEEK pogo pin carriers machined (2 per board; design being tweaked)
- need a jig to precisely align the pogo pins while soldering (design in progress)
Pre-production Board Stack

- SCROD revB / carrier revE:
  - will have preliminary designs by CD-2/3 (March)
  - design review & fabrication in April
  - ready for testing ASIC right when it comes back
- form factor identical to mock-up (can re-use existing board spacers)