Both TOP and KLM production ASICs

Being processed, expected TSMC wafer ship date August 8, 2014

18 wafers, 67 reticles/wafer ~ 1200 die (lost ~10-15 last run); Need 1024
production PCBs

• SCROD revB:
  • reviewers found a few issues this past week
  • mostly cleared up; should go out for fabrication tomorrow

• carrier revE:
  • started from SCROD revB schematic
  • removed unnecessary components
  • changed FPGA ('045 to '030)
  • will add amplifiers and ASICs next