																										1			
	01/2	8/13	01/29/13	01/30/13	01/31/13	02/01/13	02/04/13	02/05/13	02/06/13	02/07/13	02/08/13	02/11/13	02/12/13	02/13/13	02/14/13	02/15/13	02/18/13	02/19/13	02/20/13	02/21/13	02/22/13	02/25/13	02/26/13	02/27/13	02/28/13	03/01/13	03/04/13	03/05/13	03/06/
events																										Matt flys t	o Japan		
front-front	fab (PCBU)																											$\vdash$	<del></del>
	parts								order par	ts.	got parts	send part	s kit															$\vdash$	
	assembly								ordor par		ask for P		T															$\vdash$	
			$\overline{}$																									$\Box$	
	fab (sierra)				PO issue	d	gerbers s	ubmitted																					
	parts								order par	ts	got parts	send part	s kit																
	assembly				PO issue	d																							
carrier13	fab (PCBU)																												
	parts							order par	ts	got parts		send part	s kit																
	assembly										ask for P	0																$\sqcup$	
																												$\vdash$	
interconnect	design		$\rightarrow$										0/40 1	I. f D														$\vdash$	─
	fab (PCBU) parts												8/10 laye	ask for Po	)		order ner	to		send parts	leit							$\vdash$	-
		_	_														order part ask for Po			seno paris	KIL								
	assembly																ask ioi P	Ī											<del>                                     </del>
power supply	design																											$\vdash$	
	PCB fab																												
	parts																												
	hand wiring																												
												L																igspace	
											combinin	g POs														1		1	1