


Gary Varner (next efforts)

- **Activities**

- **ALPHAv2 submitted**



PRODUCTION RELEASE	
Number of die to be assembled	40
Assembly supplier	-
Package specification	-
PO due date	Monday, February 13, 2023
Trial due date	Wednesday, March 08, 2023, at 1 PM PT
Final due date	Wednesday, March 15, 2023, at 1 PM PT
Tape-out date (Taiwan time)	Wednesday, March 22, 2023
Estimated ship date	Saturday, May 13, 2023

ALPHA ASIC
M13575
Mar 9, 2023

- **Plans**

- **Starting 65nm study design (RFPix 2)**
- **Lots of FW/HW clean-up for HMBv3**

20-MAR-2023