

XRM Firmware Progress

Changes needed:

1: Change transceiver type from GTX to GTP (1/3 done)

- Created another project to create transceiver attributes and migrate them to Carrier project
- Replace GTX wrappers with GTP

2: Changes to clock generator

- XRM divides the 127 MHz main clock by 5 instead of 6
- Change pulse periods to match new frequencies

3: Add rest of the daughter cards into code
(4 out of 16 done)