

# Schedule

- Construct prototype and test

Beam test (8,9,10?)

2011	3	4	5	6	7	8	9	10	11	12
QBB, structure - Prototype - Assembly		→	Designing	→				QBB prototype	→	
Quartz - Check - Glue		→	test	→						Production
MCP-PMT - Measurement - B-field test	System check	→	Measurement	→						
Readout - Prototype	System check	→	Check with PMT	→						Next version
Software - Reconstruct - Optimization				Prototype	→		MC + beam data study	→		
		+Robustness	→							