

Current TDA Funding Sources - October 2009

TDA01 - Administration
 TDA02 - Madey
 TDA03 - Szarmes
 TDA04 - Varner

Current TDA Work Breakdown Structure (WBS) Elements - October 2009

1000 Contract Packages-Salaries, Consultants, Contractors
 2000 Project Services-Management, Administration, Etc.
 3100 Systems Engineering
 3200 Laser Sub System-MKIII/MKIV and support systems
 3300 Radar Receiver-Spectroscopy
 3400 Hyperspectral Imager-NTPO Receiver
 3700 System Integration-Laser/Imaging Integration
 3800 X-Ray Detector & Data Acquisition Development
 4000 Experimental Operations & and Analysis
 5000 Operations and Maintenance

Current TDA Contract Divisions - October 2009

1 General Contracts	26 Beamline Front Ends	51	76 Special Lab Equipment
2 Site Work	27 Gun	52	77
3 Concrete	28 E-Beam Transport System	53	78
4 Masonry	29	54	79
5 Metals	30 Power Supplies	55	80
6 Carpentry	31 Magnets	56	81
7 Moisture Protection	32 RF Systems	57	82
8 Doors & Windows	33 Vacuum Systems	58	83
9 Finishes	34 Actuators	59	84
10 Specialties	35 Shielding	60 X-ray Detector	85
11 Equipment	36	61 ASIC Fabrication	86
12 Furnishings	37 Safety and Security	62 ASIC/Sensor Eval. Boards	87
13 Special Construction	38 Beam Diagnostics	63 Prototype (Comm.) Sensors	88
14 Conveying Systems	39 Controls	64 Data Acquisition/Archiving	89 Future Projects
15 Mechanical	40	65	90
16 Electrical	41 Beam Devices	66	91
17 Temporary Site Services	42 Single Pass Backscattering	67	92
18 Professional Services	43 Two Mirror Storage Cavity	68	93
19	44	69	94
20	45 Alignment	70 Salaries	95 Operations
21 Beamline Support Systems	46	71 Beamlines	96
22 Shipping Supports	47	72	97
23	48 Electronics	73	98
24 Fox Smith	49	74	99 INDC
25 Insertion Devices	50 Management Services	75 Testing/Commissioning	100

