
XRM BOARDS TIMETABLE

Design Bare boards Assembly Delivered

done done to IDLAB

IDL_14_022_IRSX_DC Done 10/21 10/22

IDL_14_024_CLK_Fanout Done 10/21 10/22

IDL_14_025_Carrier 10/21 10/24 10/27

IDL_14_023_Motherboard Done 10/21 10/22
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